

Council's Weed Control Schedule is invariably controlled by the weather. The information set out below is, therefore, a guide only.

## Drainage Networks

<b>Stage/phase:</b>	Post emergent
<b>Employees:</b>	Spray Contractor
<b>Start date:</b>	May
<b>Finish date:</b>	September
<b>Tasks/notes:</b>	
<ul style="list-style-type: none"> <li>Control to begin after season opening rains, germination has taken place at least three to four weeks afterwards</li> <li>Whole footprint of drain to be kept free of weeds</li> </ul>	

## Hard Objects

<b>Stage/phase:</b>	Post emergent
<b>Employees:</b>	Spray Contractor
<b>Start date:</b>	May
<b>Finish date:</b>	August
<b>Tasks/notes:</b>	
<ul style="list-style-type: none"> <li>To be undertaken in conjunction with all other roadside spraying</li> <li>Establish a weed free zone around all hard objects to allow for efficient slashing of the road sides</li> </ul>	

## Roadsides

<b>Stage/phase:</b>	Post emergent
<b>Employees:</b>	Spray Contractor – General Horticulture Officer/s
<b>Start date:</b>	May
<b>Finish date:</b>	September
<b>Tasks/notes:</b>	
<ul style="list-style-type: none"> <li>Some roadsides vary in width and will be taken into account by the operator when undertaking spraying activities</li> <li>Follow-up during Summer for Summer active weeds i.e.: couch grass, fleabane, potato weed, caltrop etc.</li> </ul>	

## Townships

<b>Stage/phase:</b>	Post emergent
<b>Employees:</b>	Spray Contractor – General Horticulture Officer/s
<b>Start date:</b>	8 week intervals
<b>Finish date:</b>	Approximately 2-4 days work
<b>Tasks/notes:</b>	
<ul style="list-style-type: none"> <li>All townships and all areas to be controlled for weeds. Footpaths, verges, car parks</li> </ul>	

## Cemeteries

<b>Stage/phase:</b>	Post emergent
<b>Employees:</b>	Spray Contractor – General Horticulture Officer/s
<b>Start date:</b>	8 week intervals
<b>Finish date:</b>	Approximately 2-4 days work
<b>Tasks/notes:</b>	
<ul style="list-style-type: none"> <li>All cemeteries to be kept weed free</li> </ul>	

## Reserves

<b>Stage/phase:</b>	Post emergent
<b>Employees:</b>	Spray Contractor – General Horticulture Officer/s
<b>Start date:</b>	May
<b>Finish date:</b>	September
<b>Tasks/notes:</b>	
<ul style="list-style-type: none"> <li>All paths, access points, furniture, signs and other infrastructure to be kept free of weeds</li> <li>Other weeds (declared or invasive) to be controlled immediately upon detection or under the guide of any formulated management/action plan for the identified reserve</li> </ul>	

## Declared Plants

<b>Stage/phase:</b>	Post emergent
<b>Employees:</b>	Spray Contractor – General Horticulture Officer/s
<b>Start date:</b>	Year Round
<b>Finish date:</b>	Throughout calendar year
<b>Tasks/notes:</b>	
<ul style="list-style-type: none"> <li>To be undertaken in conjunction with the Natural Resources District Officer</li> <li>Work plans are updated on a yearly basis</li> <li>Please view declared weed control schedule for more detail</li> </ul>	

### General Weed Control Annual Schedule

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>Drainage Networks</b>												
<b>Hard Objects</b>												
<b>Roadsides</b>												
<b>Townships</b>												
<b>Cemeteries</b>												
<b>Reserves</b>												
<b>Declared Plants</b>												



Weed Control



As Required